- Timetable

The project activities will start in October 2010 and will end in September 2012.

	Activities	2010			2011												2012								
		X.	XI.	XII.	I.	II.	III.	IV.	V.	VI.	VII.	VIII.	IX.	X.	XI.	XII.	I.	II.	III.	IV.	V.	VI.	VII.	VIII.	IX.
1.	National Report																								
2.	Thematic Workshops (national meetings)																								
3.	Final Conference																								
4.	Final Report																								
5.	Dissemination																								
6.	Monitoring and Evaluation																								