

Electronic Exchange of Social Security Information



A (Very) Short History of Nearly Everything EESSI (in Norway)

Progress meeting, Prague, 14.5.2012

Torsten Kirschner, torsten.kirschner@nav.no, +47 928 27 731

Organization of social security in Norway [2010]

	NAV (Norwegian Labour and Welfare Administration)	HELFO (The Norwegian Health Economics Administration)	Pensjons -kasser (Public Pension Institutions)
Applicable legislation	X		
Family benefit	X		
Occupational disease and accidents at work	X	X	
Sickness	X	X	
Unemployment	X		
Recovery	X	X	X
Pension	X		X
Horisontal	X	X	X

Public pension institutions




Norwegian Labour & Welfare Administration



Norwegian Health Economics Administration










EESSI collaboration Norway [2010]




Progress with EEA/EFTA countries and EESSI

- Modernised coordination applies in relation to Norway, Iceland and Liechtenstein (EEA countries) as from 1 June 2012.
- Annex VI to the Agreement on the European Economic Area (EEA Agreement), as updated by Decision No 76/2011 of the EEA Joint Committee

Framework conditions for Norway's timeline, planning and EESSI solution [2012]

-  ▪ Modernization of all applications in NAV. There will not be done any major development in the national applications before 2014.
-  ▪ Establishment on a new ICT platform in HDIR (Sickness sector) from 2011 to 2014 (and beyond)
-  ▪ Availability of finalized SEDs and Flows H1-2012
-  ▪ Availability of finalized RI 30.06.2012 H2-2012
-  ▪ T0 30.06.2012 – or 01.09.2012
-  ▪ NAV used to report 3 month to implement after T0, but we may have to adjust that to at least 6 month, based on experience.
-  ▪ Extension of transitional period to 01.05.2014

EESSI – Risc matrix pr 29.2.2012




Risks	P	C	Change
1. Delays or low quality in DG EMPL's deliveries	5	5	changed

Uncertainty element #1: Further delays in DG EMPL's deliveries. ICT Project is cancelled until EU deliveries are stable.

NAV phased EESSI implementation [2010-2011]

(Phased value introduction)

NAV suspended EESSI implementation [2012]



Aligned reflection period

- Norway contributes both Legal/Business and ICT resources to aid DG EMPL during the reflection period, albeit limited to availability
- NAV integrates AP services in its Paper SED solution
 - *DS : Directory Services*
 - *IR: Information Repository*
- Norway continues to work with the testing countries
 - *Technical testing*
 - *No business testing planned*
 - *Already volunteered to test EESSI 2.1 release*