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National legislation

Legal Framework in force which defines

* role of the liaison body according to EU
regulations

 subsidiarity of institutions refering to data
exchange via EESSI

* |legal basis for access point operation

* master directory change management

 financing model for access point and liaison
body
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EU regulations

ltems Iidentified to be insufficiently defined

 function codes in masterdirectory

« scope of businessrules

legal definition for delivery of e-documents
calculation of back interests on late payment
handling of down payments

These are to be solved by Administrative commission
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National project

Benefit categories for Cls in MD

social security sector percentage

unemployment
sickness/recovery+offsetting/applicable legislation

pension
family benefits
AWOD

Main Association of Social Security Institutions - Department of International Affairs



National project

Achievements on national level

goal percentage deadline

access point operable (testing mode)

national governance model established
organisation for integration testing
established

Information about EESSI delivered to Cls
assessment of status quo of masterdirectory

national middleware application established
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Acivities on Cl level

Achievements on Cl level : Deadline 1.12.2013

goal Percentage of Cls
testing of business cases

adequate CI organisation established

adequate CI planing for introduction established
backoffice systems connected to EESSI
clerks connected to EESSI
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Cl implementation strategy

Transitional period




Cl implementation strategy

After transitional
period




Risks for Cls

Risks for connecting Cls to EESSI production

« small institutions face many organisational
and business issues

* business logic not fit for purpose

« national interfaces not stable enough

* no reliability given for planing budgets

 no common understanding for business

« accounting of claims: distributed data storage

Al
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National project

Risk mitigation steps

« Middleware interface to Clis is kept stable
(adapter solution)

» central datastore at access point level for flows
and SEDs

« national Web interface for clerks

 search for alternative solution to implement the
coordinating regulations
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